SAN JACINTO RIVER WASTE PITS SF SITE RI/FS OS
TO-0130-RSBD-06ZQ, Modification No. 03
CONTRACT NO. EP-W-06-004

April 14 2016

To:  Michael Pheeny, Contracting Officer
Fr: Rena McClurg, TO Project Officer

Contract No. EP-W-06-004

Task Order No. TO 0130-RSBD-06ZQ

Amendment/Modification No. 03 (Approve Work Plan & Cost Estimate, Revision No. 01)
Current Funding: $200,000

Increase Amount: $0

Site Name: San Jacinto River Waste Pits

Site ID: 06ZQ

CERCLIS No. TXN000606611

TOM: Gary Miller

This task order modification request is approval of Work Plan and Cost Estimate, Revision No.
01 dated 11 April 20167 for $204,688.

The period of performance for this task order is through May 21, 2017.

Expenditure Limits
Total Funding $ Approved Work Plan Budget Not To Be Exceeded
($s) ($s)
Previous Total: $200,000 $204,688 $200,000
This Action: $ O $ 0 $ 0
New Total: $200,000 $204,688 $200,000

The contractor shall not incur costs exceeding the amount of funding and/or expenditure
limits as set forth by this Task Order.

To the best of my knowledge, the work specified in this procurement action does not
unnecessarily duplicate any other work previously performed, or being performed, under my
authority.
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